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July 10, 2015 
 

VIA ELECTRONIC AND U.S. MAIL 
 

Ms. Caroline Kwan 
Remedial Project Manager  
Special Projects Branch 
Emergency and Remedial Response Division 
U.S. Environmental Protection Agency, Region 2 
290 Broadway, 20th Floor 
New York, New York  10007-1866 
 
Re: Progress Report No. 48 – June 2015 
 Newtown Creek Remedial Investigation/Feasibility Study  
 
Dear Ms. Kwan: 
 
Anchor QEA is submitting this monthly progress report (MPR) for the Newtown Creek 
Remedial Investigation/Feasibility Study (RI/FS) on behalf of the Newtown Creek Group 
(NCG) Respondents to the Administrative Settlement Agreement and Order on Consent 
(Settlement Agreement or AOC).  As set forth in Section 42 of said Settlement Agreement, 
this progress report is divided into the following areas: 

1. Actions taken to comply with the Settlement Agreement during the previous month 
2. Results of sampling and tests and all other data received by Respondents to the 

Settlement Agreement during the previous month 
3. Problems encountered and anticipated problems, actual or anticipated delays, and 

solutions developed and implemented to address actual or anticipated problems 
or delays 

4. Work planned for the next 2 months with schedules relating to the overall project 
schedule for RI/FS completion 
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Newtown Creek Remedial Investigation/Feasibility Study  

1. Actions Taken to Comply with Settlement Agreement during Previous Month 

• A revised list of point sources dissolved/particulate sampling locations was submitted 
to USEPA on May 28.  On June 4, USEPA provided additional comments on the 
revised list of locations.  On June 4, Anchor QEA provided responses to USEPA’s 
comments.  USEPA approved the revised list of dissolved/particulate sampling 
locations on June 8. 

• Approval of the responses to comments on the draft Preliminary Modeling Results 
Memorandum was provided via e-mail by USEPA on June 1.  USEPA also indicated 
that additional comments on the geochronology evaluation will be provided at a 
later time.  

• Presentation materials for the June 25 Modeling Workshop were provided via e-mail 
to USEPA on June 4. 

• A meeting was held with USEPA and the City of New York on June 8 to review the 
City’s scheduled combined sewer overflow (CSO) bending weir project schedule and 
construction drawings and discuss the potential implications of this construction 
work on the Phase 2 point sources sampling planned for these locations. 

• Responses to and a request for clarification on a USEPA request for laboratory data 
reports, sediment core logs and field notes, dredging records, and working files 
showing net sedimentation rate calculations to support an evaluation of Phase 1 and 
Phase 2 geochronology information was provided via e-mail to USEPA on June 9.  On 
June 10, USEPA provided clarifications on the requested information.  The requested 
information was provided to USEPA on June 10 and June 29. 

• Approval of the revised Standard Operating Procedure (SOP) NC-34 – Seepage 
Measurements, which was updated to reflect a revised calibration procedure for the 
seepage meters that was developed by Dr. Rosenberry at the U.S. Geological Survey, 
was provided via e-mail by USEPA on June 12. 

• A letter invoking Dispute Resolution was submitted via e-mail to USEPA on June 19 
in response to USEPA’s decision to allow the City of New York to deny access to four 
USEPA-approved CSO locations for sampling and to identify alternative sampling 
locations for these four CSOs.   

• Rain gage data from the field facility and National Grid locations for wet-weather 
point source sampling events through May 31, 2015, were provided to USEPA on 
June 19.   
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• A monthly update meeting/Modeling Workshop was held with USEPA in New York 
City on June 25.  Topics discussed during the monthly update meeting included a 
Phase 2 field program update and a point sources sampling update.  Topics discussed 
during the Modeling Workshop included a review of the use of models at sediment 
sites; updates to the hydrodynamic, point sources, sediment transport, and 
groundwater models; and discussions on the proposed approaches for modeling 
chemical fate and transport and bioaccumulation.   

• Responses to comments on the Phase 2 RI Field Program – QAPP/FSAP Deviation 
Memorandum No. 9 were submitted via e-mail to USEPA on June 16.  USEPA 
provided additional comments via e-mail on June 17.     

• The Phase 2 RI Field Program – QAPP/FSAP Deviation Memorandum No. 10 was 
submitted via e-mail to USEPA on June 16.  This deviation memorandum discussed 
revised calibration, data processing, and cleaning procedures for the water quality 
sondes.  On June 24, USEPA approved the proposed deviations but also provided one 
additional comment on the memorandum.   

• The Phase 2 field investigation continued in June.  Specifically, the following 
activities were performed: 

− Groundwater seepage meters were deployed at NC062, NC276, NC277, NC278, 
DK042, and DK052 (week of June 8), and NC266, NC271, NC272, and NC288 
(week of June 15)  

− Groundwater seepage meters were retrieved from NC276, NC277, NC278, and 
DK042 (week of June 8), and DK052 and NC062 (week of June 15)  

− Point sources sampling  
o Wet-weather reconnaissance at NCQ-029 (June 1) 

o Reconnaissance at the Waste Management of NY facility (June 3) 

o Wet-weather sampling planned for June 8 but cancelled due to 
insufficient rainfall 

o Wet-weather sampling (June 14 and June 15) 

 Samples were successfully collected at BB-026. 

 Samples were not collected from NCQ-077, NCB-015, and NCB-083 
due to insufficient discharge. 
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o Wet-weather sampling (June 20 and June 21) 

 Samples were successfully collected at BB-026, BB-009, NCQ-029, 
NG-001, and RAD-1. 

 Samples were not collected from NCQ-077, NCB-015, and NCB-083 
due to insufficient discharge. 

o Wet-weather sampling (June 27) 

 Samples were successfully collected at BB-026, NCB-015, NCQ-083, 
and the Newtown Creek Wastewater Treatment Plant influent. 

 Samples were not collected from NCQ-077 due to insufficient 
discharge. 

o Wet-weather sampling planned for July 1 but cancelled due to low probability 
of rainfall and low rainfall amount 

• Modeling Approach Memorandum (2) revisions continued in June. 
• Phase 2 field program planning and implementation continued in June. 

 

2. Results of Sampling and Tests and Other Data Received by NCG Respondents during 
Previous Month 

• Quality control (QC) review of field data from point sources dry-weather sampling 
(Event 4) was completed.  The field data for this event are included on the enclosed 
compact disc (CD) as part of this MPR. 

• Validation of the following datasets was completed.  These data are included on the 
enclosed CD as part of this MPR. 

− Sediment radiochemistry 
− April 2015 wet-weather event total suspended solids  
− Groundwater hydraulic profiling tool (HPT) and slug test results 
− Groundwater chemistry (sediment, porewater, and groundwater) 
− Metals speciation 

• Rain gage data from the field facility and National Grid locations for wet-weather 
point sources sampling events through May 31, 2015, that were provided to USEPA 
on June 19 are also included on the enclosed CD as part of this MPR.   
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3. Encountered and Anticipated Problems and/or Delays and Solutions Developed and 
Implemented to Address Them 

• The NCG has requested information from the City of New York that is needed to 
complete the RI/FS.  An updated listing of these requests is provided as an attachment 
to this MPR.   

• On June 18, Anchor QEA notified USEPA that the long-term monitoring well 
installed at DK052 was damaged by a rain storm that occurred the week prior.  
Although the well was damaged, the transducer was recovered and associated data 
were retrieved.  Anchor QEA is reviewing the data and will be discussing with 
USEPA whether or not re-installation of the well at this location is necessary to 
achieve the objectives of the program. 

• A letter invoking Dispute Resolution was submitted via e-mail to USEPA on June 19 
in response to USEPA’s decision to allow the City of New York to deny access to four 
USEPA-approved CSO locations for sampling and to identify alternative sampling 
locations for these four CSOs.   
 

4. Work Planned for the Next 2 Months with Schedules Relating to the Overall Project 
Schedule for RI/FS Completion 

• A project update meeting with USEPA is scheduled for July 30. 
• Continue the Phase 2 field investigation in July and August, including the following: 

− Surface water during point sources discharge sampling events 
− Continuous water quality measurements from in-creek sondes 
− Point sources sampling at locations that have not been sampled yet (e.g., NCB-631 

and NCQ-632B) and CSOs where access may be limited due to bending weir 
construction (e.g., NCQ-077, NCB-083, and NCB-015) will be prioritized over 
locations that have already been sampled.   

− Sampling at Waste Management of NY/Steel Equities (formerly POW) 
(DAR No. 56)/Town, County and State Recycling, Inc. (aka Review Avenue 
Recycling, Inc.) (DAR No. 145) is on hold until construction and stormwater 
improvements are complete. 

 



Ms. Caroline Kwan 
July 10, 2015 

Page 6 
 

Progress Report No. 48 
Newtown Creek Remedial Investigation/Feasibility Study  

If you have any questions regarding this progress report, please do not hesitate to contact me 
at (201) 571-0912 (e-mail: jquadrini@anchorqea.com). 
 
Sincerely, 

 
Jim Quadrini, P.E., BCEE 
Anchor QEA, LLC  

mailto:jquadrini@anchorqea.com
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Attachments 

− CD containing field data and validated Phase 2 chemistry data 
− An updated New York City Data Request listing 

 
 
cc: Joseph Battipaglia, USEPA Region 2 Co-Remedial Project Manager  

Michael Mintzer, USEPA Region 2 Assistant Regional Counsel 
Ian Beilby, NYSDEC, Division of Environmental Remediation 
W. David Bridgers, Common Counsel for Newtown Creek Group Respondents 
Edward Leonard, CDM Smith 



New York City Data Request

New York City Data Request
Newtown Creek RI/FS 1 of 2

July 2015
151037-01.01

Item 
No.

Date 
Requested Information Needed

Information Type 
(Data, Document, 

Model) Status as of 7/8/2015 Reason for Request

1 9/10/20121 Data from monitored/telemetered combined sewer infrastructure that discharges to 
Newtown Creek, including NCB-015

Data

NYC indicated that they would provide analysis 
and data from 12 months of data collection 
(April 1, 2014 to March 31, 2015) on 
August 15, 2015 and that other data from previous 
years would be provided at that time as well. 

This information is required to evaluate 
combined sewer discharges to the creek and 
support the modeling effort.  

5 9/10/20121

a. Available CSO/SSO flow monitoring data, along with data used in the modeling for the 
Long-term Control Plan (including flow data for BB026 and any additional locations that 
discharge to Newtown Creek that are available)
b. A status update on NYC CSO flow metering program and a detailed schedule for 
completion of activities and transfer of data

Data

NYC indicated that they would provide analysis 
and data from 12 months of data collection 
(April 1, 2014 to March 31, 2015) on 
August 15, 2015 and that other data from previous 
years would be provided at that time as well. 

This information is required for model 
calibration—flow data will be used in 
conjunction with other variables to evaluate 
hydro model performance.  Flow data will also 
be used to inform the sampling effort and 
approach.  

10 2/24/2014

Original request
Electronic files for data cited in the Newtown Creek and Whale Creek Canal Maintenance 
Dredging Analytical Report  and Sediment Sampling and Analysis Plan  (September 2013) 
including bathymetric survey, sediment, water, and air data

Updated request
Based on the collection described in Newtown Creek and Whale Creek Canal Maintenance 
Dredging Analytical Report  and Sediment Sampling and Analysis Plan  (Greeley and Hansen 
and others, September 2013), Anchor QEA received individual laboratory data files.  We are 
requesting that the data be provided in a single standard electronic deliverable, such as a 
USEPA Region 2 style electronic data deliverable or output from NYC’s database that has 
standard valid values and that includes sample information and location information with 
actual coordinates.  This request includes 23 additional surface grab samples that were 
collected concurrently with the subsurface cores referenced in the last paragraph of 
Section 3.1.1 of the report as well as the referenced “separate report” and any additional 
documentation such as data summary report(s), logs/photographs, etc. associated with 
these data.

Data
Provided on June 4, 2015, and under review by 
the NCG.

This information is required to characterize the 
nature and extent of contamination in the creek 
and its tributaries.
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Item 
No.

Date 
Requested Information Needed

Information Type 
(Data, Document, 

Model) Status as of 7/8/2015 Reason for Request

20 12/22/2014

During the USEPA conference call conducted on December 22, 2014, the NYCDEP 
committed to providing the following information and data to the NCG and USEPA: 
1) a technical memorandum that explains the methodology used to calculate the Whale 
Creek discharges on a 1hour frequency; 2) estimates of Whale Creek discharges on a 
1hour frequency for 1992 through 2007, 2013, and 2014; 3) temperature, salinity, and TSS 
concentration data collected at Station E2 for 2014; and 4) 1999 bathymetry data for East 
Branch and Maspeth Creek to the NCG.  Note that NYCDEP provided 1999 bathymetry data 
for English Kills to the NCG on October 1, 2014, but they have not fulfilled the original 
request, which included the bathymetry data for East Branch and Maspeth Creek.  The NCG 
needs to receive all of this information and data from NYCDEP by March 1, 2015.  Failure by 
NYCDEP to provide this information and data by this date will cause delays in the Phase 2 
modeling work and negatively impact the project schedule.

Data
Document

Not Provided.  NYC indicated that they would 
provide the data from 2000 to 2007 by 
March 27, 2015.  However, this request is still 
outstanding.  Other portions of this request have 
been provided.  

This information is required to support the 
hydrodynamic and sediment transport 
modeling effort.  

21 2/19/2015

Records related to groundwater seepage or withdrawals in the Newtown Creek Watershed 
associated with New York City infrastructure; categories include the following:  
– Dewatering of the subway system
– Groundwater seepage into CSOs
– Other groundwater dewatering

Data
Document

Partially Provided.  NYCDEP provided responses 
regarding subway and building/utility dewatering 
and industrial water supply; however, they 
indicated that they will provide other updates at a 
later date.  

This information is required to support the 
groundwater evaluation.  

Notes:  
1 = In some cases, the request has been updated to be more specific or include more recent information that became available since the previous request.
BB = Bowery Bay
CSO = combined sewer overflow
NCB = Newtown Creek Brooklyn
NCG = Newtown Creek Group
NYC = New York City
NYCDEP or DEP = New York City Department of Environmental Protection
SSO = sanitary sewer overflow
TSS = total suspended solids
USEPA = U.S. Environmental Protection Agency
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